

CHAL-0655
Copy 1 of 6

14 May 1959

PROGRAM APPROVAL

I. Purpose

LAC support at Test Site and for M & O, spare parts, flight test, etc. (SP-1918)

II. Description of Work or Services Required

25X1	ITEM	CONTRACTORS DECEMBER ESTIMATE	APPROVED BY AMENDMENT NO. 4	NOW PROPOSED	DIFFERENCE
	A. Design				
	B. Flight Test				
	C. Guards at EAFB				
	D. Thermos				
	E. Customer Service				
	F. IRAN				
	G. Spec. & Misc.				
	TOTAL				

25X1 *Reduced by DD/P

III. Expected Additional or Related Work or Services

25X1 A. The program required modification of Cost unknown
at this time but the contractor will prepare an estimate as soon as
possible. The original guesstimate on this program was The
25X1 cost in connection with will be collected by a separate work
25X1 order in order to provide desirable segregation.

IV. Total estimated cost of this Program Approval is

25X1 A. The total cost for FY 1959 is estimated at plus whatever
25X1 costs are involved in

25X1 B. Additional funds amounting to are available.
for

V. Delivery Schedule or Period of Performance

1 July 1958 through 30 June 1959.

DOCUMENT NO. 78
HAS CHANGED IN PLACE. ☒
☐ PREPARED BY
REVIEWED BY 2011
DATE 8 Dec 81 REVIEWER:

~~SECRET~~

~~SECRET~~

CHAL-0655
PAGE TWO

PROGRAM APPROVAL (Cont'd)

VI. Remarks

A. As you are aware, these figures were estimates and the totals were directly proportionate to our changing requirements. The major increases are in the IRAN area [] over their original estimate and [] over the DD/P approved figure.) This is due to performance of additional work in this area, such as, J-75 labor in connection with airframe preparation while in IRAN. Customer service increased by [] because of additional requirements generated by the depot such as increased requirement by mod kits, increase in M & O requirements, etc.

B. [] costs in the amount of [] are being recorded separately in order to provide for an independant accounting.

[]
Chief, Materiel Branch
DPD-DD/P

~~APPROVED: ON RECOMMENDED FOR APPROVAL:~~
* (Approving officer strike out one)

~~APPROVED:~~

[]
RICHARD M. BISSELL, JR.
Deputy Director (Plans)

ALLEN W. DULLES
Director

* This amendment to a portion of the CHALICE Program for FY-1959 is approved on the understanding that funds are available within the already approved CHALICE FY-1959 Budget.

~~SECRET~~